

	Plan Strategy						Local Policies Plan		Local Development Plan (LDP)
	dPS Public Consultation	Period for Counter-Representations	Period for consultation on proposed changes	Submission to DfI to cause an IE	Independent Examination (IE)	Status of Plan Strategy	'Call for Sites' Consultation	Draft LPP Public Consultation	Current council timetable to of adoption of LDP
Antrim and Newtownabbey	26 July - 20 September 2019	11 October - 6 December 2019		26 March 2021	IE took place in June 2022. The Commissioner's Report was issued to the Department in October 2023. The council received the direction from DfI on 27 September 2024. Commissioner's Report was issued to the Department in October 2023. The council received the direction from DfI on 27 September 2024.	Pre-adoption			2024
Ards and North Down	dPS publication estimated Q4, 2024 - Q4 2025					dPS to be published			Q4 2031
Armagh, Banbridge and Craigavon	dPS not published. Revisions to LDP Timetable are ongoing					dPS to be published			Q4 2021/22 - Q2 2022/23
Belfast	20 September - 15 November 2018	1 March - 26 April 2019		30 August 2019		Adopted 2 May 2023	8 December 2023 - 1 March 2024		Q4 2027
Causeway Coast and Glens	dPS publication estimated autumn/winter 2026					dPS to be published			Q2 2033
Derry City and Strabane	Re-consultation on dPS closed 6 November 2020	27 November 2020 - 21 January 2021	9 December 2021 - 3 February 2022	20 September 2022	IE took place in September/October 2023. The Commissioner issued their report to the Department for consideration in May 2024. DfI are now considering the contents of the PAC Report and will issue a binding Direction to the council.	Pre-adoption			Q1 2027 - Q4 2028
Fermanagh and Omagh	26 October- 21 December 2018	2 May - 27 June 2019	8 October - 3 December 2020	18 December 2020		Adopted 16 March 2023	15 April 2024 - 13 June 2024		Q4 2026/27
Lisburn and Castlereagh	8 November 2019 - 10 January 2020	21 February - 1 September 2020	14 January - 12 March 2021			Adopted 26 September 2023			Q3/Q4 2028
Mid and East Antrim	16 October - 11 December 2019	31 January - 27 March 2020	8 January - 5 March 2021	29 March 2021		Adopted 16 October 2023	28 June 2024 - 30 September 2024		Q4 2028
Mid Ulster	22 February - April 2019	22 October - 18 December 2020		28 May 2021	MUDC are now awaiting direction from DfI to proceed to IE.	Submitted plan strategies			Q3/Q4 2024
Newry, Mourne and Down	dPS publication estimated Q4 2024 - 25 / Q3 2025 - 26					dPS to be published			Q3 2028/29